SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:27PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 113 Const Calendar Day: 678 Date: 18-Jul-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:00 PM Break: 00:30 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Casey, William Approved Date: Status: Submit
Weather
Temperature 7 AM 59 12PM 75 4PM 62
Precipitation Condition Partly Cloudy

Working Day If no, explain:

Diary: Dispute
General Comments

Tai-Lin Liu; Diary on 07/18/2011, Monday — Partly Cloudy, 75/59 °F =

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI logs.

* Documented CCO#143.

* Studied Sub #2304: Crossbeam CB18 Erection Plan. Matt Bruce came to my office to talk about Sub #
2301 R0O2 — Erection Plan (OBG) — Estimates of Final Box Girder Dimensions (Green Joint). Later on

talked to Lalit the same subject as well.

* Studied new RFI # 2482R03 — Drainage Flunes: Barrier Fit-Up Issues.

* Went to field with Lalit (2 PM to 3.5 PM). Watched (a). E2 Temporary Bearing Erection: Bottom unit

with shims were in place, ready for grouting tomorrow (Sub # 2055 R0-3) (b). Drainage Flumes: Barrier
Fit-Up (RFI # 2482R03) at W-Line OBG between panel point # 9 to 9.5 (c). Bottom Side panel welding
between OBG lifts 10E & 11E.

* Read OBG Lifts 11E, 12E, 11W and 12W Survey sent by Matt Bruce (related to green joint).

* Worked 1.5 hours OT today (07/18/11, Monday)
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